COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

JAMESA. NOYES, Director Telephone: (626) 458-5100
www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460

May 27,2004 ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

rererToFiLe:. AS-0

001462

The Honorable Board of Supervisors Amendment 1

County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

PEDESTRIAN SAFETY SOCIAL MARKETING CAMPAIGN
ALL SUPERVISORIAL DISTRICTS
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve an amendment to Contract No. 001462 for the "Pedestrian Safety
Social Marketing Campaign" with Manning Selvage & Lee, located in
Los Angeles, California, to extend this Contract through June 30, 2005; to
extend various task completion due dates as a result; and to allow several
changes to obtain fuller benefit from the contract all at no additional cost.

2. Authorize the Director of Public Works to execute the amendment.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

On November 18, 2003, Synopsis 32, your Board approved Contract No. 001462 with
Manning Selvage & Lee to develop, create, produce, and execute a pedestrian safety
campaign directed at youths between the ages of 5 and 18. This Contract is the result
of a grant agreement between the State of California Business, Transportation and
Housing Agency’s Office of Traffic Safety, and the County. The grant agreement was
effective from January 1, 2003, through June 30, 2004. Due to the time necessary for
us to complete the process of awarding this Contract, it left the contractor only six
months to complete all tasks. The State determined that it would be in its best interest
and that of the County to extend the time to perform the grant agreement until June 30,
2005. Therefore, it is desirable to also amend this Contract with Manning Selvage &
Lee to coincide with the revised expiration of the grant agreement and is desirable to
revise several task completion dates to allow the contractor more time to complete all
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tasks. I is also desirable to amend this Contract to allow the unused monies in one
task to be used in other tasks thereby achieving greater benefits from the grant
agreement. There is no additional cost involved. In addition, the amendment will
correct a clerical error in Task Five, Schedule of Prices, by reducing the amount of the
Task from $109,000 to $108,000 in order to not exceed the grant agreement amount of
$450,000.

Implementation of Strategic Plan Goals

This action is consistent with the County's Strategic Plan Goal of Organizational
Effectiveness. This contract will continue to improve internal operations through the
utilization of this contractor's expertise to effectively provide these services in a timely
and effective manner.

FISCAL IMPACT/FINANCING

This amendment will not incur any additional costs. There will be no impact on net
County cost.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Upon your Board's delegation of authority and approval as to form by County Counsel,
the contractor and the Director will execute the amendment which will be as
substantially reflected in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

This amendment will not result in the displacement of any County employees.
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CONCLUSION

One approved copy of this letter is requested.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works

LG
P:\aspub\CONTRACT \Leticia\Ped Safety\BL Amend1 Ped Safe.doc

Enc.

cc: Chief Administrative Office
County Counsel



ENCLOSURE

AMENDMENT NO. 1 TO CONTRACT 001462
PEDESTRIAN SAFETY SOCIAL MARKETING CAMPAIGN

This AMENDMENT, made and entered into this day of , 2004, by
and between the COUNTY OF LOS ANGELES, a subdivision of the State of California, a
body corporate and politic, hereinafter referred to as "COUNTY," and MANNING SELVAGE &
LEE, hereinafter referred to as "CONTRACTOR".

WHEREAS: Contract No. 001462 was entered into between the County and
Contractor on December 30, 2003, for a public education program to promote pedestrian
safety awareness in Los Angeles County; and

WHEREAS: Because of a clerical error, the Schedule of Prices (page 1.30), Task
Five, Radio Out-of-Home Advertising erroneously quotes the Contractor's price at $109,000.
The correct price is $108,000; and

WHEREAS: The parties wish to extend the time for performance of these services an
additional six months with no additional cost.

NOW, THEREFORE, the parties agree to amend the Contract as follows:

FIRST: The Contractor will provide the specified pedestrian safety awareness public
education program throughout the County;

SECOND: Part |, Section 2, F1, a and b (page 1.11) the dates are amended to read
June 30, 2005.

THIRD: Partl, Section 2,F2, a, b, and e-g (page 1.12) the dates are amended to read
June 30, 2005.

FOURTH: Part |, Section 2, F2, j (page 1.13) the date is amended to read May 30,
2004.

FIFTH: Partl, Section 2, G6 (page 1.15) the date is amended to read June 30, 2005.

SIXTH: Part I, Section 2, G6, C (page 1.16) the date is amended to read June 30,
2005.

SEVENTH: Part I, Section 2I, Duration of Contract (page 1.16), first sentence is
amended to "This Contract's performance period shall commence upon Board approval and
execution by the Director and continue until June 30, 2005."

I



EIGHTH: Partl, Section 6, Task Five, the Contractor's price to perform is amended to
$108,000.

NINTH: Partl, Section 6, Schedule of Prices, the following sentence will be added after
the last sentence: "If during the Contract period the Contractor has excess funds available from
any of the tasks, the excess funds can be used in the sole discretion of the Director or
designee to fund increased service with respect to other tasks so long as the total amount of
the contract remains unchanged. The total amount of the Contract shall not exceed $450,000."

TENTH: All other prices, terms, conditions, requirements, and specifications of the
original Contract shall remain in effect and unchanged.
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IN WITNESS WHEREOF, the County has, by order of its Board of Supervisors, caused
these presents to be subscribed by the Director of Public Works, and the Contractor has
hereunto subscribed its name by and through its officers thereunto duly authorized, as of the
day, month, and year hereinabove first written.

COUNTY OF LOS ANGELES

By

Director of Public Works

APPROVED AS TO FORM:

OFFICE OF THE COUNTY COUNSEL

By

Deputy

MANNING SELVAGE & LEE

By

Its President

By

Its Secretary
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